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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 060
PROJECT
Solatia Sauget Area 1
Sauget, IL__________

DATE 01 December, 99

CONTRACT NO.
CONTRACTOR

0'Brien Gere
WEATHER Cloudy, Temp. 55°F

CQC Inspection phases attended and instruction given:

1) Downgradient Alluvial Aquifer Sampling: AA-GHL-SI(92-96) ,(102-106) and AA-GHL-S2(82-36)
2) Fill area waste sampling: Waste-N-B2 completed at 16 feet Begin Waste-N-B3

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1} Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NTU's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO
finding of fact?

YES

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.



Information, instructions or actions taken not covered on QCR report or disagreement:

1) Charles Decroski (Weston) Produced a document regarding the crawfish vs. shrimp issue
(see attached)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1; None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Michael McAteer here for a brief visit before heading to Chicago.
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Kemper, Erik

From: Gouger, Timothy P NWO tTifnothy.P.Gouger@nwo02.usace.army.mil]
Sent: Wednesday, December 01,1999 10:41 AM
To: kempere@mail.rfweston.com
Subject: FW: Crayfish issue at Solutia

——Original Message——
From: Dobroski, Charles J. [SMTP:DOBROSKC@mail.rfweston.com]
<mailto:[SMTP:DOBROSKC@mail.rfweston.com]>
Sent: Monday, November 22,1999 10:35 AM
To: 'timothy.p.gouger@usace.army.mir
Cc: Brodman, Steven
SubjectCrayfish issue at Solutia

Tim - as a follow-up to our telephone call last Monday (15 Nov):
Based on my discussions with Steve Brodman (WESTON), I understand that the
work plan for the sampling of biological tissue included the collection of
crayfish from potentially affected waterbodies on the site. As I understand
it, data from this collection are to be used to support a dietary exposure
model(s) in the ecological risk assessment. Further, I understand that
crayfish collection was not possible due to the absence of crayfish from
these waters (I assume that the sampling methods were appropriate).
Similarly, crayfish were also absent from the reference waterbody(ies).
Assuming that the reference areas are similar to the potentially impacted
areas in all characteristics other than contaminant loading (i.e. hydrology,
general water chemistry, sediment characteristics, nutrient loading, et
al.), the absence of crayfish in both waterbodies suggests a cause that may
be due, in large part, to conditions other than chemical contamination.
(Note that this does not necessarily exclude chemical contamination as
playing some contributing role). Nevertheless, the absence of crayfish at
the reference location suggests the lack of some habitat requirement for
crayfish that would also hold true for the "affected" waterbodies with
similar habitat characteristics.
As a consequence, the use of crayfish as a prey species for the target
receptors using these waterbodies as foraging habitat is probably
inappropriate provided that their absence was not a seasonal phenomenon,
i.e. could crayfish utilize these waters under higher flow conditions, say
in spring ?
I understand that the collection of freshwater shrimp is being used to
satisfy the forage base of the dietary model. The use of these data should
be ok provided that the shrimp represent a significant prey item in the
target receptor's diet. I would suggest that Solutia provide information to
that effect. It is also important to understand the significance of shrimp
relative to the trophic transfer of COPCs in those waterbodies. A less
significant prey species with a higher bioaccumulation potential could
possibly result in a greater exposure and consequent risk.
Please let me know if I can be of further assistance,
Charles J. Dobroski, Jr
Life Systems Department
Roy F. Weston, Inc.
610-701-7216
dobroskc@mail.rfweston.com <mailto:dobroskc@mail.rfweston.com>



DAILY WORK LOG
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/ PROJECT LOCATION
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WORK FORECAST
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1. SCHEDULED WORK:
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SITE VISITOR LOG
Solutia Inc. )
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SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone # Time In Time Out
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 061

PROJECT
Solutia Sauget Area 1
Sauget, IL__________

DATE 02 December, 99

CONTRACT NO.
CONTRACTOR

0'Brien Gere
WEATHER Cloudy, Temp. 60°F

CQC Inspection phases attended and instruction given:

1) Downgradient Alluvial Aquifer Sampling: AA-GHL-S1(107-111) and AA-GHL-S2(92-96] , ; 99-1C3
2! Fill area waste sampling: Waste-N-B4 completed

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NT'J's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.



Information, instructions or actions taken not covered on QCR report or disagreement:

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Progress report with Tim an Mike (see attached)

INSPECTORS' S SIGNITURE
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Issues at Sauget Area 1
December 02, 1999

• Finished creek transect soil sampling at all 7 areas

• 3 of nine downgradient alluvial aquifer samples finished

• Moved the three sample locations near EE-05 North 100 ft.
because of access issues

• Waste Boring will continue begin at site N the 29th or 30th

• Have asked Solutia to get me all data for - Soil Gas Survey,
Mag Survey, Boring Logs, And Development Logs.

• Holiday work Schedule

Tasks Not Completed

FSP section # Samples
1. Boundary Trenching Sites G, N 5.1 ###
2. Soil Gas Survey Sites H, I 5.2 ###
3. Buried Drum And Tank I.D. 5.5 4
4. GPR Site I NA 1
5. Ground Water Sampling 5.8, 5.9, 5.10, 5.16 75
6. Slug Tests 5.14 15
7. Developed Area Soil Sampling 5.18 44
8. Background Soil Sampling 5.19 6
9. Dead Creek Sediment Sampling 5.20 150
10. Pilot Test Sampling 5.23 ###



DAILY WORK LOG

DATE

PROJECT NAME

WEATHER fjfa/y .
7
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I PROJECT LOCATION
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/*> \L
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1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA., FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA__________________
3. INSTRUCTIONS RECEIVED FROM USEPA___________________
4 DEVIATIONS_____________________________________
5. VISITORS (NAMES & TITLES)___________________________
6. EQUIPMENT__________________
7. LUNCH MEETING COMMENTS:__________________________
8 UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9. REMARKS: ___________________
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WORK FORECAST

Work Forecast f o r t h e e k :

Project Name:

Date:

T / Pr°Ject Location: _g

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:
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Solatia Inc.
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SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone # Time In Time Out
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'f' INSPECTORS QUALITY ASSURANCE REPORT (QAR)
jy DAILY LOG OF CONSTRUCTION - MILITARY (ER
'•' 415-1-302)

PROJECT
Sc lu t i a Sauget Area 1

CONTRACTOR

0' Brien Gere

THE OCR WILL BE ATTACHED TO OR FILED WITH THE
QAR.

REPORT NO.

DATE

CONTRACT NO.

WEATHER

062

03 December, 99

Cloudy, Temp. 60°F

CQC Inspection phases attended and instruction given:

i; Dowr.gradient Alluvial Aquifer Sampling: AA-I-S3 (24-28 ) and AA-I-S2 (16-20 )

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NTU's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO
finding of fact?

YES

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites —I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.



Information, instructions or actions taken not covered on QCR report or disagreement:

None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS'3 SIGNITURE
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DAILY WORK LOG
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2. INSTRUCTIONS RECEIVED FROM SOLUTIA _______________
3 INSTRUCTIONS RECEIVED FROM USEPA _______________
4. DEVIATIONS
5 VISITORS (NAMES & TITLES)
5. EQUIPMENT
7. LUNCH MEETING COMMENTS:
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9. REMARKS: ______________________________________
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SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
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WORK FORECAST
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Sauget Area 1
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 063
PROJECT
Solatia Sauget Area I
Sauget, IL

DATE 06 December, 99

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Cloudy, Temp. 40°F

CQC Inspection phases attended and instruction given:

I; Preparatory Inspection Meeting for Slug Testing
2; Slug Testing: Installation of well clusters will begin for site H
3) Dcwngradient Alluvial Aquifer Sampling: AA-I-S2(26-30) and AA-I-S3(34-38),(44-48;

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NTU's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1} I asked for a Clarification to the FSP section 5.3.3 and App. D (Typical Well
Construction) Tim Tedesco (OBG) said he would produce a clarification.

Has anything developed on the work,
finding of fact?

which might lead to a change order or NO YES

Information on progress of work,
material, etc.

causes for delays and extent of delays, weather, plant,

2)

Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.
Rogers Cartage has denied access to Solutia for any future work.



Information, instructions or actions taken not covered on QCR report or disagreement:

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE DATE SUPERVISOR'S
INITIALS DATE

12-06-99



PREPARATORY INSPECTION MEETING

Conducted by/Company
Project Name:
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DAILY WORK LOG

PROJECT NAME 5j/£cX/* -Sa e*4fJ /fa* / PROJECT LOCATION

WEATHER Atr^/ix C/o^«f^ PRECIPITATION

DATE

_£"4 //

TEMPERATURE

NUMBER OF HOURS WORKED 4?15 NUMBER OF EMPLOYEES <£

1 ITEMS WORKED ON (ITEM NO. DESCRIPTION STA. TO STA. FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA ______________
3 INSTRUCTIONS RECEIVED FROM USEPA _______________
4. DEVIATIONS
5. VISITORS (NAMES & TITLES)
5. EQUIPMENT __________________
1 LUNCH MEETING COMMENTS:
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC ) ____
9. REMARKS:

5.-

xt/^/te

(2-
g___3

, T i r i e

ffi
* •

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

? 9
PRINTED NAME"/ SIGNATURE OF PREPARER / DATE

C '.SaifrtOBG FomWWOMCLOG WTO



WORK FORECAST

Work Forecast for the im)wee'k: ^7 D£.O 79 Date:

Project Name: _£/utf* ~ ̂ itto&t- /4*a / Project Location: //gf*7\ J^,/ //— - ———— ^-

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

LA

(L

If AD01TONAL SPACE IS REQUIRED, Nne/Sienature/Dattaf?reparer
RECORD ON REVERSE SIDE / " '



SAFETY MEETING FORM

CONDUCTED 3Y ' COMPANY ~ AL-*itsf.At
9J

PROJECT NAME

WEATHER £Ve

TION <L

PRECIPITATION /* c,iy_

NUMBER OF HOURS WORKED NLM3ERCF EMPLOYEES

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP'

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK.
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTCN

:OMMENT3

///-t-

; /y
h/f

C£
-

Jj cr

~ '<a ?r /s?

3

ATTENDANCE-
EMPLOYEE NAME iprinti SIGNATURE ;OMPANY

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAlClE / SIGNATURE OF PREPARER

DATE

C '.SlutctVOBG POTTOS AFLOO W?D



SAFETY MEETING FORM
* qf)

CONDUCTED BY / COMPANY

PROJECT NAME _5Vfl/r'* " / PROJECT LOCATION LL. r
WEATHER Oi/tTcjrsf PRECIPITATION //<?/re

NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES

TEMPERATURE

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP'
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5. COMMENTS:

B£*

A5P . 7 •=3-
'tui of

A**J ,'? /v A-**/ <1 yj

/<»<t)fe
rf

ATTENDANCE:
EMPLOYEE NAME fonnt) EMPLOYEE SIGNATURE COMPANY
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/ / >> JT™* x
f/mffiL£tf/ ^ ' >^-

^•b(TH/-7 '
hOA-rnVBxo / I.'

cH/-7 ^r^—?
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IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE

___
PRINTED^NAME / SIGNATURE OF PREPARER

DATE
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..INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 064

PROJECT
Solutia Sauget Area 1
Sauget, IL__________

DATE 07 December, 99

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Cloudy, Temp. 50°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: Continue well cluster for site H
2) Downgradient Alluvial Aquifer Sampling: AA-I-S2(36-40), (46-50) and AA-I-S3(54-58), (64-

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1; Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
HTU's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

I) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). The Question
was also noted during the Preparatory Inspection Meeting on 12-6-99 by Erik
Kemper(Western).

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.



Information, instructions or actions taken not covered on QCR report or disagreement:

1} None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Weekly progress report with Tim and Mike(see attached)

INSPECTORS^ SIGNITURE

O ;'/2/s
DATE

12-07-99

SUPERVISOR'S
INITIALS DATE



SAUGET SITE 1
WEEKLY CONFERENCE CALL NOTES

December 7, 1999
10:00 am

PARTICIPANTS: Mike McAteer, Erik Kemper, Tim Gouger

Prepared by: Tim Gouger

ISSUES

1. Preparatory Inspection for Slug Tests were conducted December 6, 1999. Contractor plans to use
rising\falling head tests, one test per Site H,I, G, L, and N. Three piezometers, per slug test, will be
installed to 20', 50', and 80' depths to monitor impacts to the aquifer. The Contractor has proposed
locating these tests at the periphery of each site. Our concerns include:

The tests will be performed at the periphery of the source areas, in relatively consolidated soils. In
contrast, the source areas are largely comprised of unconsolidated debris and wastes. Thus, slug tests
will provide hydrogeologic information for a consolidated, rather than an unconsolidated, scenario.

Free product, miscible product will likely be identified in source areas and will be less likely to be
found in peripheral areas. How will flow characteristics of waste product\unconsolidated media be
accounted for in tests?

Performing the slug tests prior to the waste depth trenching eliminates the usage of the open excavation
information to locate strategic slug test areas.

2. Solutia plans to perform the slug tests outside the delineated boundaries for Sites H. I, G, L. and N.
For example, Solutia proposes to use the park area, near Well EE-20, for the slug test for Site I instead
of performing the test within the Site I boundary. Some explanation is needed We do not concur with
the proposed locations for slug tests.

3. McAteer has received an email from Mike Light. Solutia plans to issue a deviation to the work plan to
characterize the Site G boundaries. At this time, they plan to continue westward, towards Weise
Engineering. No further action is proposed for the site boundary trench to the south, though it did not
extend to the anticipated site boundary during the last effort

4. McAteer stated not only his concern but also the publics concern for receiving the EECA(s) in January
2001. McAteer inquired about quicker TAT for analytical from transect samples to shorten the
schedule. Gouger revisited the schedule issue. Based upon the August 1999 meeting between IEPA.
US EPA, Corps, Solutia and their subcontractors, Solutia planned to submit the baseline risk
assessment prior to issuance of the EECA as a way to manage what could be exorbitant waste volumes.
Subsequent to its approval, Solutia would submit EECAs to perform removal work for all sites. The
BRA could be submitted well in advance of the EECAs. Also, some time-critical removals are
occuring presently and may continue in the future. McAteer stated he did not necessarily wish to
receive the BRA before the EECAs.

5. Menzie Curie plans prepare the ecological samples for analytical in late January, 2000. McAteer
requested Steve Brodman's participation.

6. Erik Kemper will prepare a spreadsheet for all split samples. After Gerald Almquist performs data
evaluation, validation, the analytical results will be added to the spreadsheet. McAteer will coordinate
with Solutia for the same information as a means of direct comparison.

7. Solutia plans to begin sediment sampling the week of December 27,99.



8. Erik Kemper will be off the 30 December 99. The project will be shut down the 23, 24, 27, 30 and 31
of December, 99.

9. McAteer stated discussions for the TSCA permit are tenatively scheduled for January 4, 2000, at
Sauget, Illinois



DAILY WORK LOG

DATE <? /* /teg:

PROJECT NAME

WEATHER

NUMBER OF HOURS WORKED

A / PROJECT LOCATION

PRECIPITATION

U. /»
TEMPERATURE -

NUMBER OF EMPLOYEES

1. ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA.. FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA __________________
3. INSTRUCTIONS RECEIVED FROM USEPA _________________
4. DEVIATIONS __________________________________
5. VISITORS (NAMES & TITLES) _________ , ___________________
6. EQUIPMENT _______________________________________
7. LUNCH MEETING COMMENTS: _____________________ , ____
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.) _____
9. REMARKS: ___________
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SITE VISITOR LOG
Solutla Inc.

Sauget Area 1
(Please Print)
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WORK FORECAST

Work Forecast for the^rfayeek: 0% )££- ?f Date: ^7 ^C ?J

Project Name: jQ ,̂-q - _ J ^ A ^ e ^ / Project Location: l.0f Z 5. of-//

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

A of-

If ADDITONAL SPACE IS REQUIRED, N/me/Signatijre/Date of Pn^rar
RECORD ON REVERSE SIDE



CONDUCTED BY / COMPANY :

PROJECT NAME SaLti* -.

WEATHER

SAFETY MEETING FORM
( fret o**.ftr ins fa fa fro* £r s/nj fatf

/ Z
DATE 97

s4fta / PROJECT LOCATION _f. of _$//e

PRECIPITATION =MP==A

NUMBER OF HOURS WORKED NUMBER CF EMPLOYEES

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK.
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5. COMMENTS:

f tu>n-

t-Is

»r// M.UJt

(H) a</.- £;ta /Crtf £ <-//</.r xn<»t//oA/K4 /'/i dreAfa's* ?o*
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EMPLOYEE NAME icri EMPLOYEE SIGNATURE COMPANY

79 t- f <t (3 / 7 HO
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RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF PREPARER
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DATE



SAFETY MEETING FORM

CONDUCTED BY / COMPANY

PROJECT NAME

WEATHER

/ <O'/?r/i« *-£&r*

PROJECT LOCATION Z

PRECIPITATION A Me

NUMBER OF HOURS WORKED —•

TEMPERATURE ~

NUMBER OF EMPLOYEES '—

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:

COMMENTS:
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 065

PROJECT
Solutia Sauget Area 1
Sauget, IL__________

DATE 08 December, 99

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Cloudy, Temp. 55°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: Continue well cluster for site H
2) Downgradient Alluvial Aquifer Sampling: AA-I-S2(56-60),(66-70) and AA-I-S3("74-78)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NTU's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) I asked Kimberly Perry(Solutia) to produce a drawing indicating the locations she had
marked for the Slug Tests. She promptly marked up Figure 1 of the FSP to show the
placement of the well sites in relation to the fill areas, (see attached Fig.l)

NO YESHas anything developed on the work, which might lead to a change order or
finding of fact?
1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). The Question
was also noted during the Preparatory Inspection Meeting on 12-6-99 by Erik
Kemper(Weston).

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting acces;
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.



Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

I} None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE DATE SUPERVISOR'S
INITIALS DATE

12-08-99



Issues at Sauget Area 1
December 7,1999

Site G: The west boundary trench (1 A) did not show that the fill area was
contained inside the fenced area. The fill appears to continue westward onto
the Wiese property. Solutia and OBG have stated that it would be too
disruptive to have an excavator trench through the Wiese property to try and
find the waste boundary. Secondly, according to the aerial photographs the
waste looks to extend under the building on the Wiese property.

An alternate plan for locating the western boundary is being developed by
Solutia. The use of a Geo-Probe unit has been mentioned and to drive the
rods and feel for resistance, but I do not know how they can determine that
there is fill or not without at least taking a core sample to visually inspect the
material.

Also the southern trench (#3) was initially moved because of the lower
somewhat wetter areas. By doing this there is a large area of the site that
will be left unknown if not investigated. Soil gas survey operations did take
place in this same area so the terrain should be negotiable by a piece of
equipment.

Slug Tests: According to the FSP the piezometers to be installed for the
slug tests will be at each "Fill Area". The locations picked by Solutia and
OBG are definitely outside the boundaries of the known fill areas, in some
cases not on the same property such as Site I which is located across the
street near background well EE-20 and the location for the Site H slug test is
further south near background well EGG-108.
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FIGURE 1

CERRO COPPER
COMPANY

WIDEST
RUBBER

COMPANY

SAUGET AREA 1 SUPPORT SAMPLING PLAN
SAUGET & CAHOKIA, IL

FILL AREA SECTOR LOCATION MAP
23548.010.05
3/29/99



DAILY WORK LOG

DATE & ££0 ff

PROJECT NAME £yW/ta - Sou**** 4tt* / PROJECT LOCATION Ua^T, <> 'a£ // ______

WEATHER /W/x cJo»<fr PRECIPITATION /44ia_ ________ TEMPERATURE ~SS*F
f X

NUMBER OF HOURS WORKED <£"$? _______ NUMBER OF EMPLOYEES 7 ______________

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA.. FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA
3 INSTRUCTIONS RECEIVED FROM USEPA ___________________
4. DEVIATIONS _________________________________________
5. VISITORS (NAMES & TITLES) ___________________________________
6. EQUIPMENT ___________________________________
7. LUNCH MEETING COMMENTS: ______________________________
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC .1 ____
9. REMARKS:

y*4 <y*t/

/tt.
/'/ dtp at A* s*SfijUL t'/iftt rtr A*Jk ~/9

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF PREPARER / DATE



SAFETY MEETING FORM

CONDUCTED BY / COMPANY J)&£uf<r<4*L / /-
DATE 99

PROJECT NAME

WEATHER G/f*r

PROJECT LOCATION

PRECIPITATION TEMPERATURE <~

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. SCHEDULED WORK:
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5. COMMENTS:

777
Fsfi*

Q) Pfif

ATTENDANCE-
EMPLOYEE NAME fDrintl3Y£EN/ EMPLOYEE SIGNATUSi X- COMPANY

Ni/C 'i-C~i<: »-^'

?

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NA^E / SIGNATURE OF PREPARER

DATE



SAFETY MEETING FORM

CONDUCTED BY / COMPANY :

PROJECT NAME

DATE

s4fc*f PROJECT LOCATION

WEATHER (-?/t*r PRECIPITATION TEMPERATURE "J

NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5 COMMENTS:
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SAFETY MEETING FORM

CONDUCTED BY / COMPANY :

PROJECT NAME

WEATHER ___

/ & *&(** * (5*S*.
/
/ PROJECT LOCATION JT

PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES '—

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5 COMMENTS:
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*ar>*a 'i*
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WORK FORECAST

Work Forecast for t h e d a e e k :

Project Name:

J)£C £9 Date: ffi

/ Project Location: U.afT.

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

rtZOr**J<r i*a fat O^ H

IfADDlTONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

Nsme/Sienature/Oatt of Prepirer



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone # Time In Time Out
6G&

G>c\



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Pleat* Print)
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 066

PROJECT
Solutia Sauget Area 1
Sauget, IL__________

DATE 09 December, 99

CONTRACT NO.
CONTRACTOR

0'Brien Gere
WEATHER Rainy, Temp. 50°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: Completed installation of well ST-H-D with screen from 75 to
up on 3T-H-M then stopped work due to rain.

2) Downgradient Alluvial Aquifer Sampling: AA-I-S3(84-88)

feet, set

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Alluvial Aquifer sampling is talcing a lot of time. The turbidity is not going below 5
NTU's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

2) OBG produced a clarification to the FSP regarding the well construction for the slug
tests .

Verbal instruction given to contractor: (Include names, reactions and remarks)

1i None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.

Information, instructions or actions taken not covered on QCR report or disagreement:



SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE

r} ,7
////, ——— -

DATE

12-08-99

SUPERVISOR'S
INITIALS DATE



CLARIFICATION LOG

INDIVIDUAL REQUESTING CLARIFICATION / COMPANY: DATE

HEALTH & SAFETY APPROVAL REQUIRED: YES:

PROJECT NAME Sd I Jll - S L L

WEATHER

NO: X.__

PROJECT LOCATION S.^iSko £.11,1,LC//v;

Coo)

NUMBER OF HOURS WORKED

PRECIPITATION

A

TEMPERATURE

NUMBER OF EMPLOYEES

1. CONTRACT ITEM BEING WORKED ON:
2. ITEM BEING CLARIFIED (REF. APPROP. SEC. OF FSP/HASP):
3. REASON FOR CLARIFICATION:
4. CLARIFICATION TO BE IMPLEMENTED:
5. EQUIPMENT:
6. DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANGE ORDER OR BE THE BASIS OF A

CLAIM (EQUIPMENT TIME: MANPOWER ETC.):________________________________
7. REMARKS:

(3) At
. Uce) fo Co
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I AC.

A'/V /
PRINTED NAME / SIGNATURE OF PREPARER

DATE

IF ADDITIONAL SPACE IS REQUIRED.

PRINTED NAME / SIGNATURE OF SOLUTIA REP / DATE

PRINTED NAME / SIGNATURE OF USEPA REP I DATE



DAILY WORK LOG

DATE /)? 79

PROJECT NAME

WEATHER

a -~Sat*4&S- PROJECT LOCATION L/.t£E

PRECIPITATION

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA.. FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA___________________
3 INSTRUCTIONS RECEIVED FROM USEPA_______________
4 DEVIATIONS__________________________
5 VISITORS (NAMES & TITLES)______________________
6. EQUIPMENT________________________
1. LUNCH MEETING COMMENTS:_______________,__________
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9. REMARKS:____________________________________

~W r set ST-H-Q 75-i~*n. •&*• /KCV*-. sju.e.t*
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IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAME/SIGNATURE tfF PREPARER/DATE



WORK FORECAST

Work Forecast for the day/Wee /J b£e_ If ______ Date:

Project Name: £(u fr, - ̂ -/^ / Project Location: £

Company Name: Q '^/g/, «<-

1. List Work Items and Locations Scheduled for Next Day/Week:

of
On a

It ADDITONAL SPACE IS REQUIRED, Name/Signature/D-ie rff Prepirer
RECORD ON REVERSE



SAFETY MEETING FORM

CONDUCTED BY / COMPANY L£~Atv*Tc/~t. / £>2lr,*e*

PROJECT NAME J>/a *f« " So-^^-f -4r^< / PROJECT LOCATION

WEATHER

. /Ifft 5 <x'

^ of

PRECIPITATION EMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:

SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5. COMMENTS:

777
5; ~ /fa f "* t

J

v(~ IX/.T

ATTENDANCE:
EMPLOYEE NAME (print)

\̂) JXJZ*-1 TM-e>i,V>. P ^L!

COMPANY

A'cX: j^

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED lyCME/SIGNATUREOF PREPARER

DATE



SAFETY MEETING FORM

CONDUCTED BY / COMPANY

PROJECT NAME

WEATHER th

tJtrt&*4'

s4fe<t / PROJECT LOCATION //

PRECIPITATION
l '

NUMBER OF HOURS WORKED — NUMBER CF EMPLOYEES

EMPE=ATL'RE

V SCHEDULED WORK:
2. REFERENCES TO APPROPRIATE SECTION OF FSP 4 HASP:

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENT'CN
5 COMMENTS

fl) /h-r /*//« fa* /C-

/ aj>jt-ff)>1

>»<, far
>7 + tt

ts C.Q.

"$-+•
(H) fPEfi ti\

/*> f/a On
*;/!,,

Vg i-j/ dA/ rfe.
\ l

ATTENDANCE:
EMPLOYEE NAME fsrint) EMPLOYEE SIGNATURE OMPANY

~L/L[{<.<
( j£J'

Jubn/flZb is L/ESIW ffl2>e£<t4 <?

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTEDNAJfiETSIGNATURE OF PREPARER

DATE

c f «n»noKi raaoiAnocwre



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone # Time In Time Out*
n K&o

iz. 1!
0-70 S"
01 IO

c~>d. A Tu fto r s ̂

/^OO



WORK FORECAST

Work Forecast for thefla^ee'k: //)

Project Name: <^/u

Date:

Project Locarion:

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

. U.

Aec vr

If ADDITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

Nine/Signature/DiCe^f Preptrer
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 067

PROJECT
Solutia Sauget Area 1

DATE 10 December, 99
CONTRACT NO.

CONTRACTOR

0' Brier. Gere
WEATHER Sunny, Temp. 45°F

CQC Inspection phases attended and instruction given:

1; Slug Testing: Completed installation of well ST-H-S with screen from 6 to 11 feet, a
set 3T-H-M with screen at 38 to 43 feet.

2; Downgradient Alluvial Aquifer Sampling: Collected samples from AA-I-S2("76-30) and AA
33 •; 34-93)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NTU's as required in the FSP so purging continues for two hours at each interval before
sarr.ples can be taken.

2) Received a plan from Solutia to define the western boundary of Site G (See Attached)

Verbal instruction given to contractor: (Include names, reactions and remarks)

Has anything developed on the work, which might lead to a change order or N'O YES
finding of fact?
1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
;Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G [Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.

Information, instructions or actions taken not covered on QCR report or disagreement:



SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S S IGNITURE

/") 4 >J

Jl/t- __ -

DATE

12-10-99

S U P E R V I S O R ' S
I N I T I A L S DATE



oftteFSP{&AppSnHe)
9Dec99

Step 1 Review aerial photos and available data to estimate west boundaries
Mark estimated west boundary to the south of the Wiese building and

between the trailers to the West
Mark the first three potential drill locations to the south of the Wiese building and

between the trailers to the West
1* - within 5 FT. of the southwest corner of the Wiese building
2nd - half distance between the ln marking and Route 3 to the west of the Wiese

building
3rd - half distance between the 1st marking and the western fence line of site G

Clear the area for utilities
Wiese coordination and logistics

Step 2 Mobilize rig capable of probing and/or drilling
Construct DCON pad*
Prepare Level C equipment
Drill/probe at the 1* marked location - Sect 5.1 will be followed in general**
- waste presence/absence confirmed through drill cuttings or stainless steel probe sampler

— waste presence will be documented in boring log and photographed (Sect. 5.1)

- waste presence confirmed ***
- mobilize to the next location to the west (2nd marked potential location stated above)

A) waste presence confirmed - mobilize to the next location to the West which will
be half the distance between the present location and
Route 3 to the west of the Wiese building (continue
west mobilizing >10 FT. until Route 3)

- waste absence confirmed - drill to top of water table (estimated at 15 FT.)
~ mobilize to the next location to the east (3"1 marked potential location stated above)

B) waste absence confirmed - drill to top of water table (estimated at 15 FT.)
- mobilize to the next location to the East which will
be half the distance between the present location
and western fence line of she G (continue east
mobilizing > 10 FT. until the western fence line of
site G)

— waste presence confirmed - GO TO "A" ABOVE

Drill/probe until the distance between a waste absence and waste presence confirmation
boring is < 10 FT.

Step 3 Survey the appropriate drilled/probed locations

*DCON operations and Investigative Derived Waste management will proceed as specified in the
FSP (Sect 5.1 and 9 as applicable)
** Each boring will be documented as specified in die FSP (Sect 5.1 as applicable)
***Each boring will be filled as specified in the FSP (Sect 5.1 as applicable)



DAILY WORK LOG

DATE

PROJECT NAME

WEATHER

/ PROJECT LOCATION . of-

PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES 7
1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA. FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA___________________
3 INSTRUCTIONS RECEIVED FROM USEPA____________________
4 DEVIATIONS_______________________________________
5. VISITORS (NAMES & TITLES)___________________________
6. EQUIPMENT_______________________________________
7. LUNCH MEETING COMMENTS:_________________________
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC )
9. REMARKS:_________ ___________________________

-&-

i

/ -SuJJ00r}~
^

e» U./Q

loPEt. 99 P /TOO

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

flT <7?
PRINTED NAME I SIGNATURE OK PREPARER / DATE



WORK FORECAST

Work Forecast for the/foyAveek: /J* /££. ? f ______ Date: //

1. List Work Items and Locations Scheduled for Next DayAV'eek:

'hij f~

Project Name: _$/£&, " S>wj*J A** I Project Locatioa; Jr/e/£/ //^f 5/fe/ 5. o

Company Name: ^P ' /&->'€* +•

-ft,

& ufs&A/ /ttec 79 (g

If ADOITONAL SPACE IS REQUIRED, Name/Stfnaturt/Ottt of PrepipeV
RECORD ON REVERSE STOE



CONDUCTED BY / COMPANY :

SAFETY MEEliNG FORM
- M f / I

t'/u faff* fie* far 3(*4 r**™/

/ Affr/cA *-.
DATE

PROJECT NAME SaL K* ~*S**4 «/ s4ff * / PROJECT LOCATION -£ *{ //\j ———
WEATHER G A*r ___________ PRECIPITATION /«/)> */«*»// /3f/frc =MP=.=W7!jS = "

NUMBER OF HOURS WORKED — NUM3ER CF EMPLOYEES

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:

4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5 COMMENTS'

(I) *n //f«.•J -1

tr-fs //'/'sir

in
/9r> On

ft*. t/r<v
i

ATTENDANCE:
EMPLOYEE NAME i print) EMPLOYEE SIGNATURE OM?ANY

UESTD/U /TOO

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF PREPARER

DATE



SAFETY MEETING FORM

CONDUCTED 3Y / COMPANY

PROJECT NAME J>/a A'4 - / PROJECT LOCATION l</ of f

WEATHER PRECIPITATION f*fa

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

TEMPERATURE

SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF F5P 3. HASP"
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION'
5 COMMENTS:

777 2f* i/j//^ «i
Czj

•<?/*<: ffr'-s.

Z)
if u )a /v /•**»/

ATTENI3ANCEj_
EMPLOYEE NAME fpnnfl EMPLOYEE SIGNATURE COMPANY

JSs, ft"?
I If £* g.

/6

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED/NAME / SIGNATURE OF PREPARER

DATE



SITE VISITOR LOG
Solatia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone # Time In Time Out



SITE VISITOR LOG
Solutla Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone Time In Time Out
11/ft/ft

'rtt.1« 0 7 oc»
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C77/5
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 068

PROJECT
Solatia Sauget Area 1
Sauget, IL____

DATE 13 December, 99

CONTRACT NO.
CONTRACTOR

O'Br ien Gere
WEATHER Cloudy, Temp. 45°F

CQC Inspection phases attended and instruction given:

1) Downgradient Alluvial Aquifer Sampling: A A - I - S 2 ( 8 6 - 9 0 ) , ( 9 6 - 1 0 0 )
AA-I-S3(104-108)

2) Slug Test: Finish installation of piezometers at Site H and mobilize to Site N advanced
deep boring to 24 feet.

3) Grain Size Analysis: Collect Grain Size samples at Site N while boring for the
oiezometers.

I) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NTU's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

i) None

Has anything developed on the work, which might lead to a change order or
finding of fact?

NO YES

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget), G (Queeny Rd. & Cerro
Copper). OBG will get what they can and Solutia will work on getting access from the
appropriate parties.

2) Rogers Cartage has declined any further access to their property

Information, instructions or actions taken not covered on QCR report or disagreement:



1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE

/-) /, /A^~^_
DATE

12-13-99

SUPERVISOR'S
INITIALS DATE
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DAILY WORK LOG
DATE /? 9?

PROJECT NAME Slit* If* "

WEATHER Arr/7lx- —

PROJECT LOCATION

PRECIPITATION /?/**

NUMBER OF HOURS WORKED -5~-2. NUMBER OF EMPLOYEES

. £.*$ A/f

EMPERATURE ~

1. ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA.. FOREMAN^
2. INSTRUCTIONS RECEIVED FROM SOLUTIA _________________
3. INSTRUCTIONS RECEIVED FROM USEPA ______________________
4. DEVIATIONS _______________________________
5. VISITORS (NAMES & TITLES) __________________________
6. EQUIPMENT ____________________________________
7. LUNCH MEETING COMMENTS:
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC ) __
9. REMARKS: ________ _______

cfr /// - H titt.ot*9.Hr _f.Ve
^ .2V P. .f- £•//•/>«., \

** fA/lft

f»ri"'b

<-/• _5//g

/«
i^j^

/P

L&TDAl Jf D€C 79

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME /SIGNATURE OF PREPARER / DATE



DEVIATION LOG

INDIVIDUAL REQUESTING DEVIATION / COMPANY:__________ DATE 77

HEALTH & SAFETY APPROVAL REQUIRED: YES: NO: JC

PROJECT NAME

WEATHER

~ _S* » Vt~/fa* / PROJECT LOCATION

PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. CONTRACT ITEM BEING WORKED ON:
2. ITEM BEING DEVIATED (REF. APPROP. SEC. OF FSP/HASP):
3. REASON FOR DEVIATION:

4. DEVIATION OR FIELD CHANGE TO BE IMPLEMENTED.
5. EQUIPMENT:
6. DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANGE ORDER OR BE THE BASIS OF A

CLAIM (EQUIPMENT: TIME: MANPOWER: ETC.):______________________________________
7. REMARKS:________________________________________________________

(Y)

.C/T^ of

gjAAtsf i-

f (3.

PRINTED NAME /SIGNATURE OF PREPARER

DATE
IF ADDITIONAL SPACE IS REQUIRED,

PRINTED NAME / SIGNATURE OF SOLUTIA REP / DATE

PRINTED NAME / SIGNATURE OF USEPA REP / DATE

CAS«u»t<\OBG FonrtDEVLOG.WPD



WORK FORECAST

Work Forecast for thexfaY/week: /f <££<C ?? _____ Date: /? D££ <?<?

Project Name: SrfaSr* ' j£ /-^fc*/ Project Location: £*{//> L/. off.

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

.._________________fyir ADorroNAL SPACE is REQUIRED,
RECORD ON REVERSE SIDE



SAFETY MEETING FORM

CONDUCTED BY / COMPANY j% &*&</# if0fo ft* *<_________

PROJECT NAME SoLtim -^f<r»**J s4ft«/ PROJECT LOCATION

WEATHER C/a*J»s (*//&* PRECIPITATION

DATE

NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES

EMPERATURE ~

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:

4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5 COMMENTS:

f) tt

FSf> + S.IS ; {/AS ft #2.

_^U^_ <UJcJr -? 1

(3L .- £;ec/ /ere/ & *JP±+
*r tia<f</ if u fa i On

ATTENDANCE
EMPLOYEE NAME icnrtl EMPLOVEE SIGNATURE COMPANY

r*. V

/a tf A* ^ < <2

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE

^
PRINTED/fiAME / SIGNATURE OF PREPARER

DATE



SAFETY MEETING FORM

CONDUCTED BY / COMPANY

PROJECT NAME

WEATHER fj*

f f

/ PROJECT LOCATION

U/ PRECIPITATION TEMPERATURE ~

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION'
5. COMMENTS-

-ff**

# Z. J</>*.

?< t

ATTENDANCE:
EMPLOYEE NAME fnrinn EMPLOYEE SIGNATURE CQMPANY

19

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED KAME / SIGNATURE OF PREPARER

DATE



SITE VISITOR LOG
Solutla Inc.

Sauget Area 1 ,
(Please Print)

£. of

Date Name Organization Phone IV Time In Time Out
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SITE VISITOR LOG
Solutla Inc.

Saugat Area 1
(Plaase Print)



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)

PROJECT
Solutia Sauget Area 1
Sauget, IL
CONTRACTOR

O'Br ien Gere

THE OCR WILL BE ATTACHED TO OR FILED WITH THE
QAR.

REPORT NO.

DATE

CONTRACT NO.

WEATHER

069

14 December, 99

Cloudy, Temp. 40°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: Completed boring to 80 feet on ST-N-D.
2) Downgradient Alluvial Aquifer Sampling: Collected samples from AA-I-S3(110-114), AA-I-

31(17-21), and AA-GHL-S3(20-24)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NTU's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites —I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.

Information, instructions or actions taken not covered on QCR report or disagreement:

1) None



SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Tim Gouger and Michael McAteer arrive on site. We visited Sites I,H,N and AA-GHL-S3. I
showed them where the slug test wells were being installed in relation to the corresponding
Waste Sites. We also looked at the Rogers Cartage Property to get an idea of what the
issues are for continuing work there. When we returned to the office Mike asked Kimberly
about the Slug Test Placement, the method for locating the western waste boundary at Site
G, and why the Sediment Sampling has not started yet. Kimberly's response was fairly vague
to these issues.

Mike M. and Tim G. also have a meeting scheduled with Mike Light(Solutia)
these issues.

:o help resolve

INSPECTORS' S-'filGNITURE

O * J Sx2^£
DATE

12-14-99

SUPERVISOR 'S
INITIALS DATE



r-'^ -<;

- Aie_ t\c&W^ JL£^v4__ .—

iu_ rSiut̂ —rsi J^JL.r._vitL_iss
" S,k_£-'"'"' " ] L _ _ I - 2 L ^ * W s * l t ' ^ — r; IISuv^*-̂ ^^* - ~—- — —— \ < i ^^ 11 11 i. i $

L U vjt/^ M-^eA- "H_. __. . bf£.r^.- CS*. ^4C———\JSJ~\——^v-^^^————'-_o, ^^_A^_^^^^-^^^--^----
.̂ J _^_^d._aJ_.sU__H^-î fi
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DAILY WORK LOG
DATE M J£C ?f

PROJECT NAME _£/«./<- - ^S* «,*./- Att* / PROJECT LOCATION U.fl U*( (»rfL £, a17 ^ ' —— - '
WEATHER Oar//, elmf. PRECIPITATION 4. «. /,'tit-drit^/* TEMPERATURE ~

NUMBER OF HOURS WORKED G3 \$ _____ NUMBER OF EMPLOYEES "7 _______

1. ITEMS WORKED ON (ITEM NO., DESCRIPTION. STA. TO STA.. FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA
3. INSTRUCTIONS RECEIVED FROM USEPA
4 DEVIATIONS
5. VISITORS (NAMES & TITLES) ________________________
6. EQUIPMENT ___________________________________
7. LUNCH MEETING COMMENTS: __________________________
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.) __
9 . REMARKS: _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _

#4 to

"(-^fuft. Jayy/fry *• «c/v>'//r.

//.j . /^vTx^jr
J J J

(7)

7ft I'iDec ft C> /s

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE miNTEO NAM^ / SIGNATURE OF PR"EPARER / DATE



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone Time In Time Out

/ / t O
3/2
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•Pffc
SITE VISITOR LOG

Solutla Inc.
Sauget Area 1
(Please Print)



WORK FORECAST

*•
Work Forecast for theayWk: /5j#£C~ T? Date: ft

Project Name: ^/ufa ~ ^va&hfa* / Project Location: (//£/ U*
*_/

Company Name: Op^,_______________________

1, List Work Items and Locations Scheduled for Next Day/Week:

• C»-ft»*^ £U s***j>. L/. of- Z fs/) ««J______

____* ^J'^ /AjXufe* flier-£u*t,itrj -far rt** -kjfa -T. af /!/

»9-

Tfi L/ESVA/ /V / fc f f <2

UADDtTONAL SPACE IS REQUIRED, ^ N«Ae/SiCn.ttirt/D«te of/
RECORD ON REVERSE SIDE " /



SAFETY MEETING FORM

CONDUCTED BY / COMPANY

PROJECT NAME SaLti* -.

WEATHER 6/auiL

tfn'
DATE 77

PROJECT LOCATION

PRECIPITATION "MPERATURE ~

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5 COMMENTS

ft)

^9—
(H) er,**

'if W t fa Onv
ASl I If

ATTENDANCE
EMPLOYEE NAME (prinfi EMPLOYEE SIGNATURE COMPANY

f ff 6too

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED'NAME / SIGNATURE OF PREPARER

DATE



SAFETY MEETING FORM

CONDUCTED BY / COMPANY

PROJECT NAME

WEATHER

<•/*/•<- _

/ PROJECT LOCATION

PRECIPITATION C/ ,**.>-• ̂

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

TEMPERATURE

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP'
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5. COMMENTS:

rrr / amuf
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of- «^«Ar

Z) /kf

"W

ATTENDANCE;
EMPLOYEE NAME (onnt) COMPANY

ft

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTEtyNAME /SIGNATURE OF PREPARER

rr
DATE



INSPECTORS QUALITY ASSURANCE REPORT (OAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR HILL BE ATTACHED TO OR FILED WITH THE

OAR.

REPORT NO. 070

PROJECT
Solutia Sauget Area 1
Sauget, IL__

DATE 15 December, 99

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Light Snow, Temp. 35°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: Installed well ST-N-D screened from 75 to 80 feet.
2) Downgradient Alluvial Aquifer Sampling: Collected samples from AA-I-S1(27-31),(37-41)

and AA-GHL-S3(30-34),(40-44)

Results of OA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) These are the last two downgradient aquifer sample locations, the process is still slow
but they should finish this task early next week.

2) There is still no word as to when sediment sampling will begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) A meeting between Mike McAteer, Tim Gouger, and Mike Light discussed some of the issues
on site. The point was made clear to Mike Light (Solutia) that there is concern with the
placement of the slug test wells, all locations are outside of the fill areas.

(Detailed notes from the meeting are attached to this report)

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites —I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.



Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

I) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS'3 SIGNITURE DATE

12-15-99

SUPERVISOR'S
INITIALS DATE



SAUGET TRIP REPORT
December 14 thru 15,1999

December 16, 1999

MEETING DATE: December 15,1999, 1:30 pm
PARTICIPANTS: Mike McAteer, Tim Gouger, Mike Light

ISSUES

1. Wiese Property Characterization. Solutia plans to characterize waste from Site G
westward through the use either an auger or push technology. McAteer and Gouger
shared their concerns for usage of push technology; namely, the 1" spoon used to
collect the sample may well preclude recovery of waste and therefore not adequately
characterize the site. We recommended they use an auger approach, with a 4"
minimum diameter.

2. Slug Test. Gouger, Kemper, and McAteer toured the site and observed proposed
locations for the slug tests, which were outside site boundaries for every site. We
asked Mike Light: "How does Solutia plan to use the data?" We expressed concern
that the locations will provide gross hydrogeologic estimates for consolidated media
(native soil) though the source areas are filled with unconsolidated waste debris.
How will Solutia address the source areas with the information?

3. Analysis: The Field Sampling Plan states the alluvial aquifer samples will be
developed for 2 hours or until 5 NTU are reached. As some samples read greater than
5 NTU (some are several thousand NTU after 2 hrs), considerable solids are now part
of the sample. How does Solutia plan to analyz e the samples? Will the solids be
part of the sample, will the sample be decanted before analysis, will the sample be
filtered before analysis, or will Solutia run both total and dissolved analysis for some
samples?

(After discussion with Jim Beran, Thursday December 16, 1999, he recommends
identifying the higher turbidity samples, determining ranges for the samples, and
performing some analyses for total and dissolved parameters within those ranges).

4. Sediment Sampling. McAteer asked why the creek sediment sampling has not taken
place yet, though the plan was to have begun by now. Gouger pointed out the creek
had been dry since commencing with the work in September, 99, now water is
impounded in much of the creek sections. Getting the analyses back from the creek is
critical to evaluating the transects and overall characterization. McAteer stated the
public has been questioning why the environmental documentation will take so long.
McAteer would like to not only see sediment sampling begin but also see schedule
acceleration for documentation and subsequent work.

Timothy P Gouger Page 1 01/05/00
C:\SAUGET\ISSTJESMssnes Dec 15.doc



5. Transects. McAteer asked when we will see the plan for sampling developed
properties along the transects? Light responded getting the information sooner may
yield public relation problems (i.e. some properties may have dioxins greater than 1
ppb and therefore require removal). Light would like for the TSCA cell to be
underway before releasing the information so they can do something about removals
in an expeditious manner. McAteer will provide HQ US EPA Dioxin guidance to
Light for more information about detection levels for dioxins.

6. Right of Access. Roger's Cartage has denied RoA for groundwater sampling and soil
gas survey. Solutia has relocated the background groundwater sample to the nearby
park and Roger's Cartage has allowed the SGS to commence.

Timothy P Gouger Page 2 01/05/00
C:\SAUGET\ISSUES\IssuesDec 15 doc



77

•-f>~

* we
J^<x&

.- __j/^yJ^US_. t
•bCt, ec/̂ _cc^._.___ j

»—

h



DAILY WORK LOG
DATE

PROJECT NAME

WEATHER CJAU.

PROJECT LOCATION Lfoft. £. af/V

PRECIPITATION

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

TEMPERATURE f

7

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA. FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA_____________________
3. INSTRUCTIONS RECEIVED FROM USEPA______________________
4 DEVIATIONS________________________________________
5. VISITORS (NAMES & TITLES)______________________________
6. EQUIPMENT________________________________________
7. LUNCH MEETING COMMENTS. _________________________
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC T________
9. REMARKS:________________________________________________

~ ~ $ 7 F

fr

9 f / 7

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME7SIGNATURE<3F PREPARER / DATE



/I/

SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone Of Time In Time Out

/V 2** /O0O

<7



SITE VISITOR LOG
Solutla Inc.

Saug«t Area 1
(Pteas* Print)



WORK FORECAST

•»
Work Forecast for the ̂ avjSvee'k: /£ J)f{_ ?<? _____ Date: /5"/̂ TVl pf

Project Name: _&£./,.« - <^, eSr&^y Project Location:
3?

Company Name:

1, List Work Items and Locations Scheduled for Next Day/Week:

If AOOtTONAL SPACE IS REQUIRED, Niar&S^aaturc/Oite of
RECORD ON REVERSE SIDE



SAFETY MEETING FORM

CONDUCTED BY / COMPANY

PROJECT NAME

WEATHER

PROJECT LOCATION

PRECIPITATION .<MLJ P.M.

[J.d-T +• U. *i 6//L

TEMPERATURE ~

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF F5P & HASP'
3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:

SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
COMMENTS:

ffl Ofiifftf \Af'» *}

5. 9

Lt#a

ATTENDANCE
EMPLOYEE NAME (orintl

r g

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTEE/NAME / SIGNATURE OF PREPARER

f?_____________
DATE



SAFETY MEETING FORM

CONDUCTED BY / COMPANY

PROJECT NAME

WEATHER

DATE 15 J>£C. ?7

v* vf s4fe*/ PROJECT LOCATION

PRECIPITATION TEMPERATURE ~

NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES

1. SCHEDULED WORK:
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION _
5 COMMENTS:

(I)

f Gftit

otccfr w fry tor-Is
3*rf f* tv*t

'xtj //nt s WJe..

'i3 lei i-tm

fP£ fs //i
./«• ~j 7f f /- A /a On

<it&it*J fte.
An It

ATTENDANCE
EMPLOYEE NAME icrinti EMPLOYEE SIGNATURE OMPANY

ft ff o Sf/0

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSESBE

•"- :

PRINTED NAME / SIGNATURE OF PREPARER

/S J>£<L 99 '-'-•- • "'
DATE



I INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

i 415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

OAR.

REPORT NO. 071

! PROJECT
; Solutia Sauget Area 1
i Sauget, IL_________

DATE 16 December, 99

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Clear, Temp. 35°F

CQC Inspection phases attended, and instruction given:

1) Slug Testing: Installed well ST-N-D screened from 75 to 80 feet.
2) Downgradient Alluvial Aquifer Sampling: Collected samples from AA-I-SI(47-51) , (57-61)

and AA-GHL-S3(50-54),(60-64)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) These are the last two downgradient aquifer sample locations, the process is still slow
but they should finish this task early next week.

2) There is still no word as to when sediment sampling will begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

NO YESHas anything developed on the work, which might lead to a change order or
finding of fact?
1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held on 12-15-99 with Mike Light regarding this issue and others from this
project. See QAR # 70 Dec. 15th, 1999.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites —I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has allowed Solutia to perform the soil gas survey on their property but
the background water sampling will be done elsewhere, this is agreeable to all parties
including USEPA and USAGE.



Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instruction*
From Government personnel. Specify corrective action taken.)

I) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Talked with Steve Brodman today to coordinate the handling and splitting of the ecological
samples. He is also looking into options for an alternate lab, which may be more cost
effective for so few samples.

INSPECTORS'3 SIGNITURE DATE

12-16-99

SUPERVISOR'S
INITIALS DATE
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PROJECT NAME

WEATHER

DAILY WORK LOG

fr - Q*«£^X&*/ PROJECT LOCATION

DATE

PRECIPITATION TEMPERATURE ~_

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA.. FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA__________________
3. INSTRUCTIONS RECEIVED FROM USEPA_________________
4. DEVIATIONS_____________________________________
5. VISITORS (NAMES & TITLES)___________________________
6. EQUIPMENT____________________________________
7 LUNCH MEETING COMMENTS:__________________________
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9. REMARKS:______________________________________
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L f i L r a *

( )
A* tu
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IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE P'RINTED NAIE/SIGNATUREOF PREPARER/DATE
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Work Forecast for the dayweej /)£<£_ Date:

Project Name: »*J / Project Location: Ua

Company Name: t- fate.
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SAEETY.MEET1NG FORM

CONDUCTED BY / COMPANY

PROJECT NAME S&L&. -

DATE

She* / PROJECT LOCATION

WEATHER A3T//C PRECIPITATION TEMPERATURE -"

NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES

1. SCHEDULED WORK:
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP'
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:

4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
COMMENTS:
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SAFETY MEETING FORM

CONDUCTED BY / COMPANY Jj£ $HKrc6*4.

PROJECT NAME ^ufr* " Sa.<J1*.f -4,

WEATHER D<rH\, cSo«J^ PRECIPITATION

PROJECT LOCATION L/ol ' Tf

/&*<. TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:

SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
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SITE VISITOR LOG
Solutla Inc.

Sauget Area 1
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SITE VISITOR LOG
Solutla Inc.

Saugtt Araa 1
(PI«iM Print)



INSPECTORS QUALITY ASSURANCE REPORT (OAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

OAR.

REPORT NO. 072

PROJECT
Solutia Sauget Area 1
Sauget, IL__________

DATE 17 December, 99

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Clear, Temp. 50°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: Finished slug test wells for Site N and mobilized to location East of Site
I

2) Downgradient Alluvial Aquifer Sampling: Collected samples from AA-I-S1(67-71) and AA-
GHL-S3(70-74),(80-84)

3) Soil Gas Survey: Marked areas in the field for locations East of Site I and North of
Site H

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) These are the last two downgradient aquifer sample locations, the process is still slow
but they should finish this task early next week.

2) There is still no word as to when sediment sampling will begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA) . Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites —I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has allowed Solutia to perform the soil gas survey on their property but
the background water sampling will be done elsewhere, this is agreeable to all parties
including USEPA and USAGE.



Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Michael McAteer stopped by before heading to Chicago. He was curious if the sediment
sampling was starting yet. OBG thought it would be next week.

INSPECTORS' S SIGNITURE DATE

12-17-99

SUPERVISOR'S
INITIALS DATE
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DAILY WORK LOG

DATE

PROJECT NAME _5fc?/VA« -

WEATHER Dart/i

PROJECT LCCATICN

PRECIPITATION /&/)£

£af T, U tf &/.L

TEMPERATURE *-
7 ' 7

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 ITEMS WORKED ON fITEM NO.. DESCRIPTION STA. TO STA.. FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA______________________
3 INSTRUCTIONS RECEIVED FROM USEPA_________________
4 DEVIATIONS______________________________
5. VISITORS (NAMES & TITLES)_____________________________
5. EQUIPMENT_________________________________________
7 LUNCH MEETING COMMENTS:_____________________________
8. UNUSUAL EVENTS (FIRE. FLOOD STORM. LABOR DISPUTES ETC )
9 REMARKS: ____
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Sauget Area 1
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WORK FORECAST

Work Forecast for the^a^week: J%? j£C 7 7 ____ Date: f?l£<L

Project Name: _&/ufa ~ _£ya/ x#»«/ Project Location: £<tfJ2al6&M*Ll', */& <• Ss M

Company Name:

1. List Work Items and Locatioas Scheduled for Next Day/Week:

T
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FORM

CONDUCTED BY / COMPANY
•' /

PROJECT NAME S0L&* -•Jg/' </ s4fe* /
vy

WEATHER

DATE

PROJECT LOCATION A

PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. SCHEDULED WORK:
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5. COMMENTS:
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 073

PROJECT
. 7 c lu t ia Sauget Area 1
T a u g e t , I L

DATE 20 December, 99

CONTRACT NO.
CONTRACTOR

y Brier. Gere
WEATHER Cloudy, Temp. 3C°F

CQC Inspection phases attended and instruction given:

1: Slug Testing: No work today, Drilling contractor called in sick.
.". ' Downgradient Alluvial Aquifer Sampling: Collected samples from AA-I-S1 (11-~ I} and AA-

GKL--3;90-94!,(100-104)
:; Soil Gas Survey: Survey conducted for the locations East of Site I and North of Site H.

Soil Gas Survey task is complete but there two locations that were not surveyed due to
physical barriers. These areas are: North of Site G due to Queeny Ave. and Cerro
Copper, and West of Site I because of the Synthetic liner installed during previous sit-
r-r.ediaticn.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

I; These are the last two downgradient aquifer sample locations, the process is still slow
cut they should finish this task early next week.

2; There is still no word as to when sediment sampling will begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

| Has anything developed on the work, which might lead to a change order or NO
finding of fact?

Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
orought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
.Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light on 12-15-99 discussing this issue, see QAR # 70.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Rogers Cartage has allowed Solutia to perform the soil gas survey on their property but
the background water sampling will be done elsewhere, this is agreeable to all parties
including USEPA and USAGE.



Information, instructions or actions taken not covered on QCR report or disagreement:

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE,o ,,;/ wf _/•*-•' -*̂ -

DATE

12-20-99

SUPERVISOR'S
INITIALS DATE
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8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC ) ___
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(fj ' Saff ir* usfc* S4/P on /r-/iig.r/f k.S* J~ (3 J/T ) A/£ df //x T - -

-5? -
e>.C

jff? AS /-t fo^ &>L?rj Car /*<f I

/ £>iAa?aia_ r if. {*!* -SCtI qgj /••Wf

(7)
/-hit- riff t>\e c

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

fE / SIGNATURE OF PREPARER/ DATE



Work Forecast for they/weelc £l fi£C ??______ Date: 2O £)£C- f?

Project Name: <^/^M? - Ka«oT /he / Project Location; mTl/.<f(6UL. £< o^ •

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

II ADDtTONALSPACE IS REQUIRED*
. RECORD OS JIEVERSE SIDE

Naaie/Shfatare/O«te of Frcpuvr/'



SAFETY MEETING FORM

CONDUCTED BY / COMPANY :_

PROJECT NAME

WEATHER sJo^

DATE 9t
/

PROJECT LOCATION

PRECIPITATION r10«e

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

TEMPEPwA.TURE "

1. SCHEDULED WORK:
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5. COMMENTS

CD

f?) S.

GL s / m/(j

, ̂

ATTENDANCE
EMPLOYEE NAME (prinn EMPLOYEE SIGNATURE OMPANY

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

- .

""•'". -" ^.-^Zl'-1 !_--"-- " • 1"̂ **: _U-'"T.

— ^
'PRINTED NXME / SIGNATURE OF PREPARER

DATE



SAFETY MEETING FORM

CONDUCTED BY / COMPANY : D£ Mutfdfik. / tO^ftrft*_,

PROJECT NAME

WEATHER

r+* /

* A

PROJECT LOCATION

PRECIPITATION /lo/tx______

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

TEMPERATURE

1 SCHEDULED WORK:
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5. COMMENTS:

. 9 '»*

ATTENDANCE:
EMfLOYEE NAME (print) EMPLOYEE SIGNATURE COMPANY

72> /'V Z'/zV zo tec ff

IF ADDmONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE NAME /SIGNATURE OF PREPARER



SITE VISITOR LOG
80ftrtl«|nc.

SaugwtAraal



DAILY WORK LOG
DATE

PROJECT NAME

WEATHER /Ur

PROJECT LOCATION tiaf^U.

PRECIPITATION TEMPERATURE
/

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA.. FOREMAN!
2. INSTRUCTIONS RECEIVED FROM SOLUTIA__________________
3. INSTRUCTIONS RECEIVED FROM USEPA___________________
4. DEVIATIONS____________________________________
5. VISITORS (NAMES & TITLES)___________________________
6. EQUIPMENT ____________________________________
7 LUNCH MEETING COMMENTS:___________________________
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC)
9. REMARKS: ___

-//V - A V
-SS 7- '

- -51̂ y/v />J

10Q

(7)

IF ADOmONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF^REPARER / DATE



PREPARATORY INSPECTION
. -;.--,V-?^-~ - - - - - - x " - - - • • • '
MEETING u ( /^jt /X )

Conducted by/Company:
Project Name: i / Task: ha— y>i</«« •tr* >*<ff-

1. Scheduled Work:
2. Equipment, Procedures, Personnel: /< "

. To App. Sec of FSP/HASP;
4. Issues that could arise and how to resolve:
5. Solatia comments:
6. EPA comments:

/JottQ

ATTENDANCE:
EMPLOYEE NAME (print) EMPLOYEE SIGNATURE COMPANY

<*'£-- fg&^-tss

2?

IF ADDITONAL SPACE IS REQUIRED,
RECORD 03*KE^ERSESIDE-\ PRINTED NAME7 SIGNATURE OF PREPARER

DATE



SUBJECT: PAGE: 1 BY: DATE:
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 074

PROJECT
Solutia Sauget Area
Sauget, IL

DATE 21 December, 99

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Cloudy, Temp. 20°F

CQC Inspection phases attended and instruction given:

1; Slug Testing: Reached 80 feet for deep boring at Site I location
2) Downgradient Alluvial Aquifer Sampling: Collected samples from AA-I-S1 (67-91:, '9"-l'

and AA-GHL-S3 (110-114). This task is complete.
3) Sediment Sampling: Conducted Preparatory Inspection Meeting (see attached)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

'-', The last two downgradient aquifer sample locations have been completed
2) Sediment sampling will begin after the Christmas Holiday.

Verbal instruction given to contractor: (Include names, reactions and remarks)

Has anything developed on the work, which might lead to a change order or NC
finding of fact?
1; Piezometers for the Slug Tests are being installed outside the fill areas, the FS?

section 5.14 indicates they will be installed at the fill areas. This issue has ceer.
brought tc the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA,. Erik Ker.pe
(Wester.) also noted the Question during the Preparatory Inspection Meeting cr. I
A meeting was held with Mike Light on 12-15-99 discussing this issue, see GAP. #

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

i} None

Information, instructions or actions taken not covered on QCR report or disagreement:

None



SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE

/)//

DATE

12-21-99

SUPERVISOR'S
INITIALS

i
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Work Forecast for the(£av)we&: Date: g?

Project Name: Project Location: £,«

Company Name:

1. List Work Items aad Locatioas Scheduled for Next Day/Week:

/^x \_ o i^T

K ADDtTONAI. SPACE IS REQUIRED,
RECORD ON REVERSE SIDE



tJRECAST

Work Forecast for the day

Project Name:

Date:

Project Location; J^J Cr**lf

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

>U £-/«*. & 'A fa v

JT

cc>.

IT ADDITONAL SPACE IS REQUIRED,
RECORD OX REVERSE SIDE



CONDUCTED BY / COMPANY

PROJECT NAME

WEATHER PRECIPITATION TEMPERATURE ~/S°F

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES -"

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5 COMMENTS:

ft) a//u iff* / oy»£

^

ATTENDANCE:
EMPLOYEE NAME (orintl EMPLOYEE SIGNATURE COMPANY

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED fUME/SIGNATURE OF PREPARER



:^:^^£^^f&^

CONDUCTED BY / COMPANY ;

PROJECT NAME Sa/utim ".

WEATHER

PROJECT LOCATION

PRECIPITATION7 7

NUMBER OF HOURS WORKED —

TEMPERATURE ~

NUMBER OF EMPLOYEES

WORK-
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5. COMMENTS:

0 Pitf.&*l1tr farfm/hton fir ut

FPE is .
if uf*< ' /a i^

«;l,

tv ftt. ; je*r*^a* rjtta/ktP* /X trfA/

tfl/l^

ATTENDANCE:
EMPLOYEE SIGNATURE COMPANY

IF ADDmONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRJNTED/lAME / SIGNATURE OF PREPARER



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 075

PROJECT
Sclut ia Sauget Area 1
Sauget , IL__________

DATE 22 December, 99

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Cloudy, Temp. 20°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: Installed deep Piezometer at Site I location
2; Downgradient Alluvial Aquifer Sampling: This task is complete.
3) Sediment Sampling: Prepared materials for work to begin.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) The last two downgradient aquifer sample locations have been completed
2) Sediment sampling will begin after the Christmas Holiday.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
Drought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None

Information, instructions or actions taken not covered on QCR report or disagreement:

None



SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

I) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE

0 ''

?///

DATE

12-22-99

SUPERVISOR'S
INITIALS DATE
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DAILY WORK LOG

DATE

PROJECT NAME

WEATHER

OrJuTU ~
~ ~

PROJECT LOCATION L . h -L ?O JcV

u C )a>ji

?

NUMBER OF HOURS WORKED

PRECIPITATION _____________

ii^_____ NUMBER OF EMPLOYEES

TEMPERATURE

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION STA TO STA. FOREMAN^
2. INSTRUCTIONS RECEIVED FROM SQLUTIA__________________
3 INSTRUCTIONS RECEIVED FROM USEPA____________________
4 DEVIATIONS__________________________________
5. VISITORS (NAMES & TITLES!____________________________
6 EQUIPMENT_____________
7 LUNCH MEETING COMMENTS:__________________________
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9 . REMARKS. _ _ _ _ _

ptjc. t— 1

-f-L.nO Arrto r±

z. >^L^i irc' vT

I (Tillrdl ri

U

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAM* / SIGNATURE OF PREPARER / DATE
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, ,
CONDUCTED BY / COMPANY : / /X- / P

PROJECT NAME

WEATHER

s4fe* / PROJECT LOCATION*4

PRECIPITATION

C. . 6 \ yf

TEMPERATURE

NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES

2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:

4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5. COMMENTS:

ft) ** /W///fj.

»
"'w- /teer J* fa JA

/*;/i*

t-> tri*

ATTENDANCE
EMPLOYEE NAME i COMPANY

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE

.•--•.-"••: ĵ_:.v'-.'--:

•̂ § .̂jf%^K



Work Forecast for tfaeSjveei:

Project Name:

Da£e:

Project Locarioo;

Company Name:

I, L.st Work Items and Locations Scheduled for Next DayfVVeek:

Co /vV\ \r\ ^ ~ n T

C \_

Ntme^i8n«^fr«/D«t/of_Prepsrer /
'

It /OJDnONAL SPACE IS REQUIRED
* ; - T RECORD OX REVERSE SIDE



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 076

PROJECT
Sclut ia Sauget Area 1
Sauget , IL

DATE 28 December, 99

CONTRACT NO.
CONTRACTOR

0'Brien Gere
WEATHER Cloudy, Temp. 40°F

CQC Inspection phases attended and instruction given:

1} Slug Testing: Installed medium(screened at 40.5-45.5 fbg) and shallow(screened at 10-15
fbg} Piezometer for Site I location

2} Downgradient Alluvial Aquifer Sampling: This task is complete.
3) Sediment Sampling: Prepared materials for work to begin.
•1) OBG collected ground water elevations from Piezometers and existing wells.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) The last two downgradient aquifer sample locations have been completed
2) Sediment sampling will begin after the Christmas Holiday.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
'-} Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
fWeston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None

Information, instructions or actions taken not covered on QCR report or disagreement:

1) None



SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S S I G N I T U R E

n sJ/A^
DATE

12-28-99

SUPERVISOR'S
INITIALS DATE
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DAILY WORK LOG
DATE Tf

PROJECT NAME -So/u.ti\ ~S

WEATHER parf-A, <Z/o«J*

NUMBER OF HOURS WORKED

PROJECT LOCATION /*• *+,&*+•

PRECIPITATION TEMPERATURE ^

NUMBER OF EMPLOYEES

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA.. FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA___________________
3. INSTRUCTIONS RECEIVED FROM USEPA___________________
4. DEVIATIONS_____________________________________
5. VISITORS (NAMES & TITLES)___________________________
5. EQUIPMENT______________________________________________
7. LUNCH MEETING COMMENTS: _____________________
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9. REMARKS:____________ ____ __________________

+.1-

ft '. A.

IF ADOmONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAM£ / SIGNATURE OF PREPARER / DATE

. _'s *i~-. . • -

_ratf--*- *»--;&'~?vg&*^'.



Work Forecast for tfa

Project Name:

eek; J.? J&C. ?? Date;

* f Project Location:

T?

T| f

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

T

It ADDfTONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE



CONDUCTED BY / COMPANY

PROJECT NAME

WEATHER

SAFSLY MEETING FORM
*& j&ttfi*frst

> AJ,*'t./ /O'tfffin + ftve
DATE

,-
0 /}£C

PROJECT LOCATION of

PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES

1. SCHEDULED WORK:
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5. COMMENTS:

f t ) t.-J
A/AS ft

object? /*.o*/J*f Dirfs
S»l4~AS J*/r ** t*«

PPS t'S n
An if 'JflfS /•> t ia On

Ai

te. -ir>*
l t *

ATTENDANCE
EMPLOYEE NAME iprimi EMPLOYaE^IGNATURE OMPANY

cc. '•

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED^NAME / SIGNATURE OF PREPARER

DATE



CONDUCTED BY/COMPANY

PROJECT NAME

WEATHER'

/ PROJECT LOCATION

PRECIPITATION /?o"<._______

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

EMPERATURE

2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:

4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5 COMMENTS:

i*.r a/ 7. ;.

n

ATTENDANCE:
EMPLOYEE NAME (print) EMPLOYEE SIGNATURE COMPANY

&. !

IF ADDITIONAL SPACE IS REQUIRED
RECORD ON REVERSE SIDE PRINTED NAMEtSIGfWTURE OFPREPARER



SITE VISITOR LOG
Solutla Inc.

Sauget Area 1
(Please Print)

Organization Phone n

i I.I
? y^ <"•'//>"

Time In I Time)

/SQO

7 T»

f-'

/.•TO



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 077

:i PROJECT
Solatia Sauget Area 1
Sauqet, IL

DATE 29 December, 99

CONTRACT NO.
CONTRACTOR

0'Brien Gere
WEATHER Sunny, Temp. 55°F

CQC Inspection phases attended and instruction given:

1; Slug Testing: No work today.
2] Downgradient Alluvial Aquifer Sampling: This task is complete.
5; Sediment Sampling: Marking sampling locations at Creek Segment F.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1; The last two downgradient aquifer sample locations have been completed
2; Sediment sampling will begin after the Christmas Holiday.

Verbal instruction given to contractor: (Include names, reactions and remarks)

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
I) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
iWeston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None

Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)



1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE
//

fij?/

DATE

12-29-99

SUPERVISOR'S
INITIALS DATE
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DAILY WORK LOG

ATE

PROJECT NAME

WEATHER

r+f- A** f F •

?R£C;?!7A7;CN

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

"EMPEPATURE

5
ITEMS WORKED ON (ITEM NO.. DESCRIPTION STA. TO STA. FOREMAN'

2. INSTRUCTIONS RECEIVED FROM SOLUTIA
3 INSTRUCTIONS RECEIVED FROM USEPA
4 DEVIATIONS _
5 VISITORS fNAMES & TITLES'
5 EQUIPMENT
7 LUNCH MEETING COMMENTS:
3 UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES, ETC \
9 REMARKS:

*U -M»^ ju« ct/.

Cfte.L c far /•"

^

(f) /I/*'OML

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF P*EPARER / DATE



WORK FORECAST-

Work Forecast for the^av^veek: 30 fee. <?«? _____ Date: Q-J fee

Project Name: <^&- d*<j// Af^ I Project Location:

Company Name: Q'/l

1. List Work Items and Locations Scheduled for Next Day/Week:

.fc K.
E.

If AD DITONAL SPACE IS REQUIRED, Ntfe/SiEnaCure/Dite of Prepsrer
RECORD ON REVERSE SIDE



WORK FORECAST

Work Forecast for the day^vei

Project Name: y/TA? / Project Location:

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:
/
/

If ADDtTONAL SPACE IS REQUIRED.
RECORD OX REVERSE SIDE

e/Si{futnrc/D«te of Preparer



SAFETY MEETING FORM

CONDUCTED BY / COMPANY •______

PROJECT NAME Jb/tcA'« - S«u**J

WEATHER CJt*r____________

NUMBER OF HOURS WORKED '—

DATE rr

PROJECT LOCATiON f-F .

P R E C I P I T A T I O N

NUMBER OF EMPLOYEES

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5 COMMENTS

CLL l^m >i/<.>«<^./- Wia*s

ATTENDANCE
EMPLOYEE NAME i print) EMPLOYEE SIGNATURE COMPANY

"7. . -i — > •
^.

c f *C<-; ̂ ^
/ L/*&v\ f Aat.'nk. .t

s&Z

^.'7 Are ??

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF PREPARER

DATE

C -5iii|«0«C ForaavSA/LOC VkTO



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone # Time In Time Out
/75o

11- 15J

t^ '..) i^/Lc/i ofcC



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 078

PROJECT
Solutia Sauget Area 1
Sauget, IL_________

DATE 30 December, 99
CONTRACT NO.

CONTRACTOR

0'Brien Gere
WEATHER Cloudy, Terr.p. 50°F

CQC Inspection phases attended and instruction given:

1! Slug Testing: No work today.
2) Downgradient Alluvial Aquifer Sampling: This task is complete.
3; Sediment Sampling: Performing sediment depth measurements at cross sections for Creek

Segment F by driving a 2 inch diameter clear tube 3 to 4 feet deep into the ground ths
marking the color changes for the different layers. No samples are being collected a^
this time they are only recording the sediment depths.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1; The last two downgradient aquifer sample locations have been completed
2) Sediment sampling will begin after the Christmas Holiday.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1! Piezometers for the Slug Tests are being installed outside the fill areas, the FSF

section 5.14 indicates they will be installed at the fill areas. This issue has beer,
brought to the attention of Tim Gouger (USAGE) and Michael McAteer (USEPA) . Enk Kempe:
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-9?.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # "j.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1} None

Information, instructions or actions taken not covered on QCR report or disagreement:



SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS^ SIGNITURE

^ J X/>£!——
DATE

12-30-99

SUPERVISOR'S
INITIALS DATE:



85



DAILY WORK LOG
DATE

PROJECT NAME

WEATHER

/ PROJECT LOCATION

PRECIPITATION

NUMBER OF HOURS WORKED "7 '. NUMBER OF EMPLOYEES

MPERATUR

5"

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA.. FOREMAN)
2 INSTRUCTIONS RECEIVED FROM SQLUTIA
3 INSTRUCTIONS RECEIVED FROM USEPA
4 DEVIATIONS
5 VISITORS (NAMES & TITLES!
6 EQUIPMENT
1 LUNCH MEETING COMMENTS:
8 UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9 REMARKS

y^

^a

AA

£, >*.,i^cn

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

<? f 7
PRINTED NAME / SIGNATURE O&P REPARER/DATE



Work Forecast for th^cfayTyeek:

Project Name:

Date:

Project Location: jjd Q>

Company Name: &s &

1. List Work Items aad Locations Scheduled for Next Day/Week:

cc

IT ADDITONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE

nani rtfty»ie of Preparer



PROJECT NAME j£/kX,'« - 5*.uj*f sfa./ PROJECT LOCATION

WEATHER <Z&H*J^_______ PRECIPITATION JtO*Jl_____
'•*•

TEMPERATURE

NUMBER OF HOURS WORKED .__ NUMBER OF EMPLOYEES

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5 COMMENTS:

*M/A+ ZS^Hg "*'

ATTENDANCE
EMPLOYEE NAME iprint] EMPLOYEE SIGNATURE) ,1 ^ COMPANY
X-e*-«/</ -/yiAg/frg.

^9*^rkp:rv^tr-WHif*»i£i7fc;\

IF ADDmONAL SPACE IS REQUIRED.
ON REVERSE SIDE PRINTE6 NAME/SIGNATURE OF PREPARER

- : _ . .-•.-^ V ' '.--'. '"-'"tTr"' - ' - "i;1?̂  ^̂ c.-r:.:̂ -3—. . . .

^g^^^^W" ^i:VV' =

^OATE

^a f̂e^^



SITE VISITOR LOG
Solatia Inc.

Sauget Area 1
(Pleate Print)


